
Customer Status Report

Weekly Executive Status Report
Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Week Ending: 10-Jun-05
Project Schedule: 101 days used of 336 total project days

30% of implementation schedule expended
Project Highlights
The following represent the most important facts about the project as of this status report:

Recent Accomplishments
The tasks listed below were completed recently by the project team:

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P3d Conduct User Assessments CM Team 2-Jun User surveys compiled & training requirements set

Work in Progress
The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P3d Clarify and Define Training Needs 24-Jun County visits completed to Pilots. Faxed surveys to 

rest being compiled.
P3a Detail Architectural Components 

(Hardware, Software, Design)
17-Jun Software issues pending FRSD's.  Final county HW 

counts being updated.
P7b1 Prepare External Interface Integration 

Design Document
Delayed 17-Jun Meetings with DIA's completed. AOC rescheduled for 

next week.  MVC details still need clarification.  Delays 
causing concern to meet plans.

P7a2 Complete Database Changes, Loads, 
Conversions

Delayed 17-Jun Waiting on Passaic County image data to be loaded

P7a2 Conduct Internal Testing (Interface, 
Integration, Load, Migration, System, 
Network)

Delayed 17-Jun In progress

Coming Events
Upcoming Activities
The events listed below are highlights scheduled for the near future of the project.

Initial Data Conversion Collections Completed or Scheduled  
- Data from all 21 counties has been received.
- Bergen and Passaic data to be resent on CD's by the counties for complete file and image extraction.
- Exception reports for 1st cycle conversions sent out for all counties.  Passaic county only included VR data.  Will regenerate new reports, when CD's received.

DIA Agency interfaces being finalized  
- MVC will use full data extract downloads to validate final pull duplicate checks.  Then, the full extracts will be deleted.
- MVC interface will be a real-time system with dual routing capability between MVC and SSA (AmviNet).
- DHSS and felon interfaces will be extract file downloads

Phase 3 (Design) Started in Earnest
- All FRD's have been approved.
- Database design and field mappings are underway.
- Architectural Design and Component Definition being reviewed.
Business Transition Change Management Plan Underway
- Visits to remaining counties are scheduled and underway; Survey results for assessment of training needs is compiled.
- Basic Training curriculum and materials being assembled.
- Third Newsletter being assembled.
- Process change documentation continues.

Initial Hardware Site Surveys In Review.  
- Final user hardware distributions by county are scheduled to be sent to the counties for confirmation on 6/17/05.
- Central and County Server hardware orders have been placed. Extra (print) servers for counties were detailed for state bid comparison.
- AT&T data lines are ordered. Installation schedules being fixed to meet start-ups by county.
- State detailing MS Office cost and installations for PC image.
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Status Start Date

Scheduled 
Complete 

Date Comments
Scheduled 17-May On-going Every Tuesday @ 9:30AM
Planned 20-May 24-Jun Preliminary exception reports sent. Bergen & Passaic 

counties to be regenerated.
Planned 22-Jun 29-Jun Designs being completed & reviewing internally

Project Scope Changes
The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status Change Request

Change 
Request 
Owner

CR Approval 
Date CR Impact Comments

Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium 6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 18-May-05 Medium Cost reduction must be quantified.

Researching Workflow changes for DIA screens WG Bush TDB Medium Effort being estimated by PCC
Researching Proposal to Purchase Print Servers for 

each county (21)
WG Bush TDB Large Purchasing options being studied

High Level Project Schedule

Event

Release of Data Conversion Reports to Counties
Weekly Team Status Meetings

Release TADD with Key IT State Stakeholders
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